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Job Id: 05-1450

Work Order Number, Work Date, Department, Work Time

Partial week on date range Scheduled Hours - detailed by day

and

Selection  Criteria:

Selected  Sort:

JobItemWork  Order
Booking

Start  Time Finish  TimeDate Employee
Scheduled

Hours

7340 - Kitchen  and Laundry   cabinets  661

Week of  03/31/08  to  04/06/08

20-Casework Assembly

04/01/08 8:47 AM 04/01/08 2.7505-1450-ArraBelle121-Rm 6617340-Kitchen and
Laundry  cabinets 661

04/01/08 11:32 AM Dechant,  Zed

04/01/08 9:50 AM 04/01/08 0.8605-1450-ArraBelle121-Rm 6617340-Kitchen and
Laundry  cabinets 661

04/01/08 10:43 AM Knodel,  Winstine

04/01/08 9:50 AM 04/01/08 0.8605-1450-ArraBelle121-Rm 6617340-Kitchen and
Laundry  cabinets 661

04/01/08 10:43 AM Liro-Rangel,  Antonio

04/01/08 9:50 AM 04/01/08 0.8605-1450-ArraBelle121-Rm 6617340-Kitchen and
Laundry  cabinets 661

04/01/08 10:43 AM Calva,  Alvaro

04/01/08 11:49 AM 04/01/08 2.1805-1450-ArraBelle121-Rm 6617340-Kitchen and
Laundry  cabinets 661

04/01/08 1:59 PM Mitchell,  Keith

04/02/08 6:00 AM 04/02/08 1.8905-1450-ArraBelle121-Rm 6617340-Kitchen and
Laundry  cabinets 661

04/02/08 7:53 AM Knodel,  Winstine

04/02/08 6:00 AM 04/02/08 1.8905-1450-ArraBelle121-Rm 6617340-Kitchen and
Laundry  cabinets 661

04/02/08 7:53 AM Liro-Rangel,  Antonio

04/02/08 6:00 AM 04/02/08 1.8905-1450-ArraBelle121-Rm 6617340-Kitchen and
Laundry  cabinets 661

04/02/08 7:53 AM Calva,  Alvaro

04/02/08 6:00 AM 04/02/08 0.5705-1450-ArraBelle121-Rm 6617340-Kitchen and
Laundry  cabinets 661

04/02/08 6:34 AM Mitchell,  Keith

20-Casework Assembly 13.75

Week of  03/31/08  to  04/06/08 13.75

7340 - Kitchen  and Laundry   cabinets  661 13.75

7341 - Vanity  cabinets  661

Trial   Schedule
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7341 - Vanity  cabinets  661

Week of  04/14/08  to  04/20/08

30-Finish

04/16/08 6:00 AM 04/16/08 0.8505-1450-ArraBelle121-Rm 6617341-Vanity cabinets
661

04/16/08 6:51 AM Burley,  Maurice

04/16/08 4:19 PM 04/16/08 0.8505-1450-ArraBelle121-Rm 6617341-Vanity cabinets
661

04/16/08 5:10 PM Barrios,  Bernardo

04/16/08 4:29 PM 04/16/08 0.8505-1450-ArraBelle121-Rm 6617341-Vanity cabinets
661

04/16/08 5:20 PM Medina,  Jimmy J

30-Finish 2.55

Week of  04/14/08  to  04/20/08 2.55

7341 - Vanity  cabinets  661 2.55

7345 - Lock-off  Vanity  661

Week of  03/31/08  to  04/06/08

30-Finish

04/03/08 9:10 AM 04/03/08 0.8205-1450-ArraBelle121-Rm 6617345-Lock-off Vanity
661

04/03/08 10:00 AM Brown,  Christopher

04/04/08 7:00 AM 04/04/08 0.1805-1450-ArraBelle121-Rm 6617345-Lock-off Vanity
661

04/04/08 7:36 AM Brown,  Christopher

04/04/08 12:08 PM 04/04/08 1.0005-1450-ArraBelle121-Rm 6617345-Lock-off Vanity
661

04/04/08 1:08 PM Aguilar,  Jorge

30-Finish 2.00

Week of  03/31/08  to  04/06/08 2.00

Week of  04/07/08  to  04/13/08

30-Finish

04/09/08 9:22 AM 04/09/08 1.0005-1450-ArraBelle121-Rm 6617345-Lock-off Vanity
661

04/09/08 10:22 AM Burley,  Maurice

30-Finish 1.00

Week of  04/07/08  to  04/13/08 1.00

Trial   Schedule



Page  3 of  31

Work   Schedule   Detail

Report Generated on Thursday, May 01, 2008   12:25 PM

JobItemWork  Order
Booking

Start  Time Finish  TimeDate Employee
Scheduled

Hours

7345 - Lock-off  Vanity  661

7345 - Lock-off  Vanity  661 3.00

8786 - Kitchen  Cabinet  668

Week of  03/31/08  to  04/06/08

30-Finish

04/01/08 10:29 AM 04/01/08 2.2705-1450-ArraBelle44-Rm 6688786-Kitchen Cabinet
668

04/01/08 12:45 PM Barrios,  Bernardo

04/01/08 3:47 PM 04/01/08 1.7405-1450-ArraBelle44-Rm 6688786-Kitchen Cabinet
668

04/01/08 5:32 PM Kim,  Yong

04/02/08 7:09 AM 04/02/08 2.2705-1450-ArraBelle44-Rm 6688786-Kitchen Cabinet
668

04/02/08 9:25 AM Medina,  Jimmy J

04/02/08 4:57 PM 04/02/08 0.5305-1450-ArraBelle44-Rm 6688786-Kitchen Cabinet
668

04/02/08 5:28 PM Kim,  Yong

30-Finish 6.80

Week of  03/31/08  to  04/06/08 6.80

8786 - Kitchen  Cabinet  668 6.80

8787 - Vanity  Cabinets  668

Week of  03/31/08  to  04/06/08

20-Casework Assembly

04/01/08 6:00 AM 04/01/08 2.8005-1450-ArraBelle44-Rm 6688787-Vanity Cabinets
668

04/01/08 8:47 AM Dechant,  Zed

04/01/08 8:03 AM 04/01/08 2.8005-1450-ArraBelle44-Rm 6688787-Vanity Cabinets
668

04/01/08 10:50 AM Mitchell,  Keith

04/01/08 12:02 PM 04/01/08 2.8005-1450-ArraBelle44-Rm 6688787-Vanity Cabinets
668

04/01/08 2:49 PM Knodel,  Winstine

04/01/08 12:02 PM 04/01/08 2.8005-1450-ArraBelle44-Rm 6688787-Vanity Cabinets
668

04/01/08 2:49 PM Liro-Rangel,  Antonio
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8787 - Vanity  Cabinets  668

04/01/08 2:24 PM 04/01/08 1.6005-1450-ArraBelle44-Rm 6688787-Vanity Cabinets
668

04/01/08 4:00 PM Calva,  Alvaro

04/02/08 6:00 AM 04/02/08 1.2005-1450-ArraBelle44-Rm 6688787-Vanity Cabinets
668

04/02/08 7:11 AM Calva,  Alvaro

20-Casework Assembly 13.98

Week of  03/31/08  to  04/06/08 13.98

8787 - Vanity  Cabinets  668 13.98

8788 - Closet  shelving  668

Week of  04/14/08  to  04/20/08

30-Finish

04/14/08 11:51 AM 04/14/08 0.3505-1450-ArraBelle44-Rm 6688788-Closet shelving
668

04/14/08 12:14 PM Tlatenco,  Moises

04/15/08 12:46 PM 04/15/08 0.4405-1450-ArraBelle44-Rm 6688788-Closet shelving
668

04/15/08 1:14 PM Tlatenco,  Moises

04/16/08 9:27 AM 04/16/08 0.8005-1450-ArraBelle44-Rm 6688788-Closet shelving
668

04/16/08 10:14 AM Aguilar,  Jorge

04/16/08 10:48 AM 04/16/08 0.8005-1450-ArraBelle44-Rm 6688788-Closet shelving
668

04/16/08 11:35 AM Smith,  Gerald

30-Finish 2.38

Week of  04/14/08  to  04/20/08 2.38

8788 - Closet  shelving  668 2.38

8789 - Ceiling  Beams  668

Week of  04/14/08  to  04/20/08

30-Finish

04/16/08 11:35 AM 04/16/08 6.4205-1450-ArraBelle44-Rm 6688789-Ceiling Beams
668

04/16/08 6:00 PM Smith,  Gerald
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8789 - Ceiling  Beams  668

04/17/08 6:00 AM 04/17/08 0.3805-1450-ArraBelle44-Rm 6688789-Ceiling Beams
668

04/17/08 6:22 AM Smith,  Gerald

04/17/08 6:42 AM 04/17/08 6.8005-1450-ArraBelle44-Rm 6688789-Ceiling Beams
668

04/17/08 1:30 PM Kim,  Yong

04/17/08 7:08 AM 04/17/08 6.8005-1450-ArraBelle44-Rm 6688789-Ceiling Beams
668

04/17/08 1:56 PM Burley,  Maurice

30-Finish 20.40

Week of  04/14/08  to  04/20/08 20.40

8789 - Ceiling  Beams  668 20.40

8956 - Kitchen  Cabinets  655

Week of  03/31/08  to  04/06/08

20-Casework Assembly

04/01/08 8:51 AM 04/01/08 0.1405-1450-ArraBelle43-Rm 6558956-Kitchen Cabinets
655

04/01/08 8:59 AM Knodel,  Winstine

04/01/08 8:51 AM 04/01/08 0.1405-1450-ArraBelle43-Rm 6558956-Kitchen Cabinets
655

04/01/08 8:59 AM Liro-Rangel,  Antonio

04/01/08 8:51 AM 04/01/08 0.1405-1450-ArraBelle43-Rm 6558956-Kitchen Cabinets
655

04/01/08 8:59 AM Calva,  Alvaro

04/01/08 10:50 AM 04/01/08 0.1405-1450-ArraBelle43-Rm 6558956-Kitchen Cabinets
655

04/01/08 10:58 AM Mitchell,  Keith

20-Casework Assembly 0.56

30-Finish

04/01/08 8:59 AM 04/01/08 0.0505-1450-ArraBelle43-Rm 6558956-Kitchen Cabinets
655

04/01/08 9:02 AM Barrios,  Bernardo

04/01/08 8:59 AM 04/01/08 0.8005-1450-ArraBelle43-Rm 6558956-Kitchen Cabinets
655

04/01/08 9:47 AM Brown,  Christopher

04/01/08 10:11 AM 04/01/08 0.8005-1450-ArraBelle43-Rm 6558956-Kitchen Cabinets
655

04/01/08 10:59 AM Burley,  Maurice

Trial   Schedule
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8956 - Kitchen  Cabinets  655

04/01/08 12:45 PM 04/01/08 0.7505-1450-ArraBelle43-Rm 6558956-Kitchen Cabinets
655

04/01/08 1:29 PM Barrios,  Bernardo

30-Finish 2.40

Week of  03/31/08  to  04/06/08 2.96

8956 - Kitchen  Cabinets  655 2.96

8957 - Vanity  Cabinets  655

Week of  03/31/08  to  04/06/08

20-Casework Assembly

04/01/08 6:00 AM 04/01/08 2.8505-1450-ArraBelle43-Rm 6558957-Vanity Cabinets
655

04/01/08 8:51 AM Knodel,  Winstine

04/01/08 6:00 AM 04/01/08 2.8505-1450-ArraBelle43-Rm 6558957-Vanity Cabinets
655

04/01/08 8:51 AM Liro-Rangel,  Antonio

04/01/08 8:21 AM 04/01/08 0.4905-1450-ArraBelle43-Rm 6558957-Vanity Cabinets
655

04/01/08 8:51 AM Calva,  Alvaro

04/01/08 10:43 AM 04/01/08 1.1505-1450-ArraBelle43-Rm 6558957-Vanity Cabinets
655

04/01/08 11:51 AM Knodel,  Winstine

04/01/08 10:43 AM 04/01/08 1.1505-1450-ArraBelle43-Rm 6558957-Vanity Cabinets
655

04/01/08 11:51 AM Liro-Rangel,  Antonio

04/01/08 10:43 AM 04/01/08 3.5105-1450-ArraBelle43-Rm 6558957-Vanity Cabinets
655

04/01/08 2:13 PM Calva,  Alvaro

20-Casework Assembly 11.99

Week of  03/31/08  to  04/06/08 11.99

Week of  04/07/08  to  04/13/08

30-Finish

04/10/08 10:48 AM 04/10/08 0.8505-1450-ArraBelle43-Rm 6558957-Vanity Cabinets
655

04/10/08 11:39 AM Rubio,  Ussiel

04/11/08 12:02 PM 04/11/08 0.8505-1450-ArraBelle43-Rm 6558957-Vanity Cabinets
655

04/11/08 12:53 PM Coyazo,  Federico

Trial   Schedule
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8957 - Vanity  Cabinets  655

30-Finish 1.70

Week of  04/07/08  to  04/13/08 1.70

Week of  04/14/08  to  04/20/08

30-Finish

04/14/08 5:19 PM 04/14/08 0.6805-1450-ArraBelle43-Rm 6558957-Vanity Cabinets
655

04/14/08 5:59 PM Barrios,  Bernardo

04/15/08 6:00 AM 04/15/08 0.1705-1450-ArraBelle43-Rm 6558957-Vanity Cabinets
655

04/15/08 6:10 AM Barrios,  Bernardo

30-Finish 0.85

Week of  04/14/08  to  04/20/08 0.85

8957 - Vanity  Cabinets  655 14.53

8960 - Lock-off  Vanity  655

Week of  04/07/08  to  04/13/08

30-Finish

04/10/08 12:14 PM 04/10/08 0.8505-1450-ArraBelle126-Lock-off 6558960-Lock-off Vanity
655

04/10/08 1:05 PM Rubio,  Ussiel

04/10/08 3:04 PM 04/10/08 0.8505-1450-ArraBelle126-Lock-off 6558960-Lock-off Vanity
655

04/10/08 3:55 PM Aguilar,  Jorge

04/11/08 2:58 PM 04/11/08 0.8505-1450-ArraBelle126-Lock-off 6558960-Lock-off Vanity
655

04/11/08 3:49 PM Kim,  Yong

30-Finish 2.55

Week of  04/07/08  to  04/13/08 2.55

8960 - Lock-off  Vanity  655 2.55

9008 - Kitchen  Cabinets  682

Week of  03/31/08  to  04/06/08

20-Casework Assembly

Trial   Schedule
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9008 - Kitchen  Cabinets  682

04/01/08 11:32 AM 04/01/08 2.4705-1450-ArraBelle107-Rm 6829008-Kitchen Cabinets
682

04/01/08 2:00 PM Dechant,  Zed

04/02/08 6:00 AM 04/02/08 2.6705-1450-ArraBelle107-Rm 6829008-Kitchen Cabinets
682

04/02/08 8:40 AM Dechant,  Zed

04/02/08 6:34 AM 04/02/08 2.0805-1450-ArraBelle107-Rm 6829008-Kitchen Cabinets
682

04/02/08 8:40 AM Mitchell,  Keith

04/02/08 7:11 AM 04/02/08 1.4805-1450-ArraBelle107-Rm 6829008-Kitchen Cabinets
682

04/02/08 8:40 AM Calva,  Alvaro

04/02/08 7:53 AM 04/02/08 6.0205-1450-ArraBelle107-Rm 6829008-Kitchen Cabinets
682

04/02/08 1:54 PM Knodel,  Winstine

04/02/08 7:53 AM 04/02/08 6.0205-1450-ArraBelle107-Rm 6829008-Kitchen Cabinets
682

04/02/08 1:54 PM Liro-Rangel,  Antonio

04/02/08 7:53 AM 04/02/08 4.5405-1450-ArraBelle107-Rm 6829008-Kitchen Cabinets
682

04/02/08 12:25 PM Calva,  Alvaro

04/02/08 9:04 AM 04/02/08 3.9405-1450-ArraBelle107-Rm 6829008-Kitchen Cabinets
682

04/02/08 1:00 PM Mitchell,  Keith

04/02/08 9:04 AM 04/02/08 0.8905-1450-ArraBelle107-Rm 6829008-Kitchen Cabinets
682

04/02/08 9:57 AM Dechant,  Zed

20-Casework Assembly 30.10

30-Finish

04/02/08 10:16 AM 04/02/08 2.0005-1450-ArraBelle107-Rm 6829008-Kitchen Cabinets
682

04/02/08 12:16 PM Brown,  Christopher

04/03/08 7:12 AM 04/03/08 2.0005-1450-ArraBelle107-Rm 6829008-Kitchen Cabinets
682

04/03/08 9:12 AM Aguilar,  Jorge

04/03/08 8:19 AM 04/03/08 1.6805-1450-ArraBelle107-Rm 6829008-Kitchen Cabinets
682

04/03/08 10:00 AM Pierce,  David 'BO'

04/04/08 7:00 AM 04/04/08 0.3205-1450-ArraBelle107-Rm 6829008-Kitchen Cabinets
682

04/04/08 7:36 AM Pierce,  David 'BO'

30-Finish 6.00

Week of  03/31/08  to  04/06/08 36.10

9008 - Kitchen  Cabinets  682 36.10

Trial   Schedule
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9009 - Vanity  Cabinets  682

Week of  03/31/08  to  04/06/08

20-Casework Assembly

04/02/08 9:04 AM 04/02/08 4.2805-1450-ArraBelle107-Rm 6829009-Vanity Cabinets
682

04/02/08 1:21 PM Calva,  Alvaro

04/02/08 9:57 AM 04/02/08 4.0505-1450-ArraBelle107-Rm 6829009-Vanity Cabinets
682

04/02/08 2:00 PM Dechant,  Zed

04/02/08 1:00 PM 04/02/08 1.0005-1450-ArraBelle107-Rm 6829009-Vanity Cabinets
682

04/02/08 2:00 PM Mitchell,  Keith

04/03/08 6:00 AM 04/03/08 4.2805-1450-ArraBelle107-Rm 6829009-Vanity Cabinets
682

04/03/08 10:17 AM Knodel,  Winstine

04/03/08 6:00 AM 04/03/08 4.2805-1450-ArraBelle107-Rm 6829009-Vanity Cabinets
682

04/03/08 10:17 AM Liro-Rangel,  Antonio

04/03/08 6:00 AM 04/03/08 3.2805-1450-ArraBelle107-Rm 6829009-Vanity Cabinets
682

04/03/08 9:17 AM Mitchell,  Keith

04/03/08 6:00 AM 04/03/08 0.2305-1450-ArraBelle107-Rm 6829009-Vanity Cabinets
682

04/03/08 6:14 AM Dechant,  Zed

20-Casework Assembly 21.42

30-Finish

04/03/08 9:17 AM 04/03/08 0.1305-1450-ArraBelle107-Rm 6829009-Vanity Cabinets
682

04/03/08 9:24 AM Aguilar,  Jorge

04/04/08 6:00 AM 04/04/08 1.1705-1450-ArraBelle107-Rm 6829009-Vanity Cabinets
682

04/04/08 7:10 AM Coyazo,  Federico

04/04/08 6:41 AM 04/04/08 0.9205-1450-ArraBelle107-Rm 6829009-Vanity Cabinets
682

04/04/08 7:36 AM Burley,  Maurice

04/04/08 9:52 AM 04/04/08 1.0305-1450-ArraBelle107-Rm 6829009-Vanity Cabinets
682

04/04/08 10:54 AM Aguilar,  Jorge

30-Finish 3.25

Week of  03/31/08  to  04/06/08 24.67

Week of  04/07/08  to  04/13/08

Trial   Schedule
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9009 - Vanity  Cabinets  682

30-Finish

04/07/08 6:36 AM 04/07/08 0.1705-1450-ArraBelle107-Rm 6829009-Vanity Cabinets
682

04/07/08 6:46 AM Burley,  Maurice

04/08/08 1:52 PM 04/08/08 0.0805-1450-ArraBelle107-Rm 6829009-Vanity Cabinets
682

04/08/08 1:56 PM Burley,  Maurice

30-Finish 0.25

Week of  04/07/08  to  04/13/08 0.25

9009 - Vanity  Cabinets  682 24.92

9010 - Closet  Shelving  682

Week of  03/31/08  to  04/06/08

30-Finish

04/02/08 12:16 PM 04/02/08 0.3905-1450-ArraBelle107-Rm 6829010-Closet Shelving
682

04/02/08 12:40 PM Brown,  Christopher

04/03/08 7:48 AM 04/03/08 1.3805-1450-ArraBelle107-Rm 6829010-Closet Shelving
682

04/03/08 9:10 AM Brown,  Christopher

04/03/08 9:12 AM 04/03/08 0.0805-1450-ArraBelle107-Rm 6829010-Closet Shelving
682

04/03/08 9:17 AM Aguilar,  Jorge

04/03/08 9:24 AM 04/03/08 1.6805-1450-ArraBelle107-Rm 6829010-Closet Shelving
682

04/03/08 11:05 AM Aguilar,  Jorge

04/04/08 7:10 AM 04/04/08 0.0305-1450-ArraBelle107-Rm 6829010-Closet Shelving
682

04/04/08 7:12 AM Coyazo,  Federico

04/04/08 9:52 AM 04/04/08 1.7305-1450-ArraBelle107-Rm 6829010-Closet Shelving
682

04/04/08 11:36 AM Coyazo,  Federico

30-Finish 5.30

Week of  03/31/08  to  04/06/08 5.30

9010 - Closet  Shelving  682 5.30

9012 - Ceiling  Beams  682

Trial   Schedule
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9012 - Ceiling  Beams  682

Week of  04/07/08  to  04/13/08

30-Finish

04/11/08 6:00 AM 04/11/08 0.0805-1450-ArraBelle107-Rm 6829012-Ceiling Beams
682

04/11/08 4:00 PM Aguilar,  Jorge

30-Finish 0.08

Week of  04/07/08  to  04/13/08 0.08

Week of  04/14/08  to  04/20/08

30-Finish

04/15/08 2:11 PM 04/15/08 2.9805-1450-ArraBelle107-Rm 6829012-Ceiling Beams
682

04/15/08 5:09 PM Tlatenco,  Moises

04/15/08 2:18 PM 04/15/08 1.7005-1450-ArraBelle107-Rm 6829012-Ceiling Beams
682

04/15/08 4:00 PM Aguilar,  Jorge

04/15/08 5:43 PM 04/15/08 0.2805-1450-ArraBelle107-Rm 6829012-Ceiling Beams
682

04/15/08 5:59 PM Brown,  Christopher

04/16/08 6:00 AM 04/16/08 2.6905-1450-ArraBelle107-Rm 6829012-Ceiling Beams
682

04/16/08 8:41 AM Brown,  Christopher

04/16/08 6:00 AM 04/16/08 1.1905-1450-ArraBelle107-Rm 6829012-Ceiling Beams
682

04/16/08 7:11 AM Aguilar,  Jorge

30-Finish 8.84

Week of  04/14/08  to  04/20/08 8.84

9012 - Ceiling  Beams  682 8.93

9058 - Toe Kick  Material  3/4"  solid  profiled

Week of  03/31/08  to  04/06/08

10-Lumber

04/03/08 12:58 PM 04/03/08 0.4005-1450-ArraBelle113-NWM Trim and
Misc.

9058-Toe Kick Material
3/4" solid profiled

04/03/08 1:22 PM Najera,  Marcos

10-Lumber 0.40

Week of  03/31/08  to  04/06/08 0.40

Trial   Schedule
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9058 - Toe Kick  Material  3/4"  solid  profiled

Week of  04/07/08  to  04/13/08

10-Lumber

04/07/08 8:30 AM 04/07/08 0.4005-1450-ArraBelle113-NWM Trim and
Misc.

9058-Toe Kick Material
3/4" solid profiled

04/07/08 8:54 AM Gelroth,  Brandon

04/07/08 12:51 PM 04/07/08 0.4005-1450-ArraBelle113-NWM Trim and
Misc.

9058-Toe Kick Material
3/4" solid profiled

04/07/08 1:15 PM Lucas,  Ronald

10-Lumber 0.80

30-Finish

04/10/08 12:22 PM 04/10/08 5.6205-1450-ArraBelle113-NWM Trim and
Misc.

9058-Toe Kick Material
3/4" solid profiled

04/10/08 6:00 PM Brown,  Christopher

04/11/08 2:59 PM 04/11/08 3.0205-1450-ArraBelle113-NWM Trim and
Misc.

9058-Toe Kick Material
3/4" solid profiled

04/11/08 6:00 PM Smith,  Gerald

30-Finish 8.64

Week of  04/07/08  to  04/13/08 9.44

Week of  04/14/08  to  04/20/08

30-Finish

04/14/08 6:00 AM 04/14/08 2.3805-1450-ArraBelle113-NWM Trim and
Misc.

9058-Toe Kick Material
3/4" solid profiled

04/14/08 8:22 AM Brown,  Christopher

04/14/08 6:00 AM 04/14/08 4.9805-1450-ArraBelle113-NWM Trim and
Misc.

9058-Toe Kick Material
3/4" solid profiled

04/14/08 10:58 AM Smith,  Gerald

04/14/08 8:37 AM 04/14/08 2.6205-1450-ArraBelle113-NWM Trim and
Misc.

9058-Toe Kick Material
3/4" solid profiled

04/14/08 12:22 PM Kim,  Yong

04/14/08 12:40 PM 04/14/08 2.3005-1450-ArraBelle113-NWM Trim and
Misc.

9058-Toe Kick Material
3/4" solid profiled

04/14/08 2:58 PM Kim,  Yong

04/14/08 12:59 PM 04/14/08 4.3305-1450-ArraBelle113-NWM Trim and
Misc.

9058-Toe Kick Material
3/4" solid profiled

04/14/08 5:19 PM Barrios,  Bernardo

04/15/08 3:27 PM 04/15/08 2.5505-1450-ArraBelle113-NWM Trim and
Misc.

9058-Toe Kick Material
3/4" solid profiled

04/15/08 6:00 PM Barrios,  Bernardo
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9058 - Toe Kick  Material  3/4"  solid  profiled

04/16/08 6:00 AM 04/16/08 1.1205-1450-ArraBelle113-NWM Trim and
Misc.

9058-Toe Kick Material
3/4" solid profiled

04/16/08 7:15 AM Barrios,  Bernardo

04/16/08 7:26 AM 04/16/08 3.0805-1450-ArraBelle113-NWM Trim and
Misc.

9058-Toe Kick Material
3/4" solid profiled

04/16/08 10:30 AM Kim,  Yong

30-Finish 23.36

Week of  04/14/08  to  04/20/08 23.36

9058 - Toe Kick  Material  3/4"  solid  profiled 33.20

9061 - Curved  Base 629

Week of  03/31/08  to  04/06/08

10-Lumber

04/01/08 6:00 AM 04/01/08 0.6705-1450-ArraBelle113-NWM Trim and
Misc.

9061-Curved Base 62904/01/08 6:40 AM Najera,  Marcos

04/01/08 9:12 AM 04/01/08 0.4305-1450-ArraBelle113-NWM Trim and
Misc.

9061-Curved Base 62904/01/08 9:38 AM Lucas,  Ronald

04/01/08 11:20 AM 04/01/08 0.2405-1450-ArraBelle113-NWM Trim and
Misc.

9061-Curved Base 62904/01/08 11:34 AM Lucas,  Ronald

04/03/08 6:00 AM 04/03/08 0.6705-1450-ArraBelle113-NWM Trim and
Misc.

9061-Curved Base 62904/03/08 6:40 AM Gelroth,  Brandon

10-Lumber 2.00

25-Custom Bench

04/04/08 7:52 AM 04/04/08 4.8005-1450-ArraBelle113-NWM Trim and
Misc.

9061-Curved Base 62904/04/08 12:40 PM Davies,  Ronald

25-Custom Bench 4.80

Week of  03/31/08  to  04/06/08 6.80

Week of  04/07/08  to  04/13/08

30-Finish

04/07/08 12:40 PM 04/07/08 0.5305-1450-ArraBelle113-NWM Trim and
Misc.

9061-Curved Base 62904/07/08 1:12 PM Kim,  Yong
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9061 - Curved  Base 629

04/07/08 5:04 PM 04/07/08 0.5305-1450-ArraBelle113-NWM Trim and
Misc.

9061-Curved Base 62904/07/08 5:36 PM Smith,  Gerald

04/07/08 5:37 PM 04/07/08 0.3805-1450-ArraBelle113-NWM Trim and
Misc.

9061-Curved Base 62904/07/08 5:59 PM Brown,  Christopher

04/08/08 6:00 AM 04/08/08 0.1505-1450-ArraBelle113-NWM Trim and
Misc.

9061-Curved Base 62904/08/08 6:09 AM Brown,  Christopher

30-Finish 1.60

Week of  04/07/08  to  04/13/08 1.60

9061 - Curved  Base 629 8.40

9063 - Entry  Columns  429

Week of  03/31/08  to  04/06/08

15-Machine

04/01/08 1:29 PM 04/01/08 0.2705-1450-ArraBelle50-Rm 4299063-Entry Columns
429

04/01/08 1:45 PM Hernandez,  Juan

04/03/08 11:22 AM 04/03/08 0.2705-1450-ArraBelle50-Rm 4299063-Entry Columns
429

04/03/08 11:38 AM Munaton,  Presiliano

04/03/08 5:26 PM 04/03/08 0.2705-1450-ArraBelle50-Rm 4299063-Entry Columns
429

04/03/08 5:42 PM Coyazo,  Federico

15-Machine 0.80

Week of  03/31/08  to  04/06/08 0.80

Week of  04/07/08  to  04/13/08

25-Custom Bench

04/07/08 6:00 AM 04/07/08 4.8005-1450-ArraBelle50-Rm 4299063-Entry Columns
429

04/07/08 10:48 AM Davies,  Ronald

25-Custom Bench 4.80

30-Finish

04/08/08 12:48 PM 04/08/08 1.0705-1450-ArraBelle50-Rm 4299063-Entry Columns
429

04/08/08 1:52 PM Medina,  Jimmy J
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9063 - Entry  Columns  429

04/08/08 12:48 PM 04/08/08 1.0705-1450-ArraBelle50-Rm 4299063-Entry Columns
429

04/08/08 1:52 PM Barrios,  Bernardo

04/08/08 12:48 PM 04/08/08 1.0705-1450-ArraBelle50-Rm 4299063-Entry Columns
429

04/08/08 1:52 PM Burley,  Maurice

30-Finish 3.20

Week of  04/07/08  to  04/13/08 8.00

9063 - Entry  Columns  429 8.80

9064 - Bathroom  tub  panel  429

Week of  03/31/08  to  04/06/08

10-Lumber

04/01/08 6:40 AM 04/01/08 1.0705-1450-ArraBelle50-Rm 4299064-Bathroom tub
panel 429

04/01/08 7:44 AM Najera,  Marcos

04/01/08 11:34 AM 04/01/08 1.0705-1450-ArraBelle50-Rm 4299064-Bathroom tub
panel 429

04/01/08 12:38 PM Lucas,  Ronald

04/03/08 6:40 AM 04/03/08 1.0705-1450-ArraBelle50-Rm 4299064-Bathroom tub
panel 429

04/03/08 7:44 AM Gelroth,  Brandon

10-Lumber 3.20

25-Custom Bench

04/04/08 7:52 AM 04/04/08 6.4005-1450-ArraBelle50-Rm 4299064-Bathroom tub
panel 429

04/04/08 2:16 PM Fesing,  Martin

25-Custom Bench 6.40

Week of  03/31/08  to  04/06/08 9.60

Week of  04/07/08  to  04/13/08

30-Finish

04/07/08 2:16 PM 04/07/08 1.0705-1450-ArraBelle50-Rm 4299064-Bathroom tub
panel 429

04/07/08 3:20 PM Kim,  Yong

04/07/08 2:16 PM 04/07/08 1.0705-1450-ArraBelle50-Rm 4299064-Bathroom tub
panel 429

04/07/08 3:20 PM Tlatenco,  Moises
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9064 - Bathroom  tub  panel  429

04/07/08 5:36 PM 04/07/08 0.4005-1450-ArraBelle50-Rm 4299064-Bathroom tub
panel 429

04/07/08 6:00 PM Smith,  Gerald

04/08/08 6:00 AM 04/08/08 0.6705-1450-ArraBelle50-Rm 4299064-Bathroom tub
panel 429

04/08/08 6:40 AM Smith,  Gerald

30-Finish 3.20

Week of  04/07/08  to  04/13/08 3.20

9064 - Bathroom  tub  panel  429 12.80

9073 - Kitchen  Cabinets  755

Week of  04/07/08  to  04/13/08

15-Machine

04/10/08 6:00 AM 04/10/08 9.0005-1450-ArraBelle66-Rm 7559073-Kitchen Cabinets
755

04/10/08 3:00 PM Hernandez,  Juan

04/10/08 6:00 AM 04/10/08 9.0005-1450-ArraBelle66-Rm 7559073-Kitchen Cabinets
755

04/10/08 3:00 PM Munaton,  Presiliano

04/10/08 6:00 AM 04/10/08 4.4705-1450-ArraBelle66-Rm 7559073-Kitchen Cabinets
755

04/10/08 7:26 AM Geske,  Daniel

04/10/08 6:00 AM 04/10/08 1.4305-1450-ArraBelle66-Rm 7559073-Kitchen Cabinets
755

04/10/08 7:25 AM Gelroth,  Brandon

04/10/08 9:36 AM 04/10/08 5.3305-1450-ArraBelle66-Rm 7559073-Kitchen Cabinets
755

04/10/08 3:47 PM Geske,  Daniel

04/10/08 11:52 AM 04/10/08 3.1305-1450-ArraBelle66-Rm 7559073-Kitchen Cabinets
755

04/10/08 2:59 PM Gelroth,  Brandon

04/10/08 12:44 PM 04/10/08 2.2705-1450-ArraBelle66-Rm 7559073-Kitchen Cabinets
755

04/10/08 3:00 PM Rosales,  Juan

04/11/08 6:00 AM 04/11/08 0.8005-1450-ArraBelle66-Rm 7559073-Kitchen Cabinets
755

04/11/08 6:48 AM Hernandez,  Juan

04/11/08 6:00 AM 04/11/08 0.8005-1450-ArraBelle66-Rm 7559073-Kitchen Cabinets
755

04/11/08 6:48 AM Munaton,  Presiliano
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9073 - Kitchen  Cabinets  755

04/11/08 6:00 AM 04/11/08 7.5305-1450-ArraBelle66-Rm 7559073-Kitchen Cabinets
755

04/11/08 1:31 PM Rosales,  Juan

04/11/08 6:00 AM 04/11/08 5.2305-1450-ArraBelle66-Rm 7559073-Kitchen Cabinets
755

04/11/08 11:14 AM Gelroth,  Brandon

15-Machine 49.00

Week of  04/07/08  to  04/13/08 49.00

Week of  04/14/08  to  04/20/08

20-Casework Assembly

04/14/08 6:48 AM 04/14/08 1.7405-1450-ArraBelle66-Rm 7559073-Kitchen Cabinets
755

04/14/08 8:32 AM Knodel,  Winstine

04/14/08 6:48 AM 04/14/08 1.7405-1450-ArraBelle66-Rm 7559073-Kitchen Cabinets
755

04/14/08 8:32 AM Liro-Rangel,  Antonio

04/14/08 6:48 AM 04/14/08 8.0005-1450-ArraBelle66-Rm 7559073-Kitchen Cabinets
755

04/14/08 2:48 PM Calva,  Alvaro

04/14/08 6:48 AM 04/14/08 8.0005-1450-ArraBelle66-Rm 7559073-Kitchen Cabinets
755

04/14/08 2:48 PM Dechant,  Zed

04/14/08 6:48 AM 04/14/08 9.0005-1450-ArraBelle66-Rm 7559073-Kitchen Cabinets
755

04/14/08 3:48 PM Rosales,  Juan

04/15/08 6:00 AM 04/15/08 0.7805-1450-ArraBelle66-Rm 7559073-Kitchen Cabinets
755

04/15/08 6:47 AM Calva,  Alvaro

04/15/08 6:00 AM 04/15/08 6.6005-1450-ArraBelle66-Rm 7559073-Kitchen Cabinets
755

04/15/08 12:36 PM Dechant,  Zed

04/15/08 6:00 AM 04/15/08 5.6005-1450-ArraBelle66-Rm 7559073-Kitchen Cabinets
755

04/15/08 11:36 AM Rosales,  Juan

04/15/08 9:10 AM 04/15/08 4.8305-1450-ArraBelle66-Rm 7559073-Kitchen Cabinets
755

04/15/08 1:59 PM Knodel,  Winstine

04/15/08 9:10 AM 04/15/08 4.8305-1450-ArraBelle66-Rm 7559073-Kitchen Cabinets
755

04/15/08 1:59 PM Liro-Rangel,  Antonio

04/15/08 9:10 AM 04/15/08 4.8305-1450-ArraBelle66-Rm 7559073-Kitchen Cabinets
755

04/15/08 1:59 PM Calva,  Alvaro
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9073 - Kitchen  Cabinets  755

04/16/08 6:00 AM 04/16/08 8.0005-1450-ArraBelle66-Rm 7559073-Kitchen Cabinets
755

04/16/08 2:00 PM Knodel,  Winstine

04/16/08 6:00 AM 04/16/08 8.0005-1450-ArraBelle66-Rm 7559073-Kitchen Cabinets
755

04/16/08 2:00 PM Liro-Rangel,  Antonio

04/16/08 6:00 AM 04/16/08 0.9805-1450-ArraBelle66-Rm 7559073-Kitchen Cabinets
755

04/16/08 6:59 AM Calva,  Alvaro

04/17/08 6:00 AM 04/17/08 0.0205-1450-ArraBelle66-Rm 7559073-Kitchen Cabinets
755

04/17/08 6:01 AM Knodel,  Winstine

04/17/08 6:00 AM 04/17/08 0.0205-1450-ArraBelle66-Rm 7559073-Kitchen Cabinets
755

04/17/08 6:01 AM Liro-Rangel,  Antonio

20-Casework Assembly 73.00

30-Finish

04/17/08 6:01 AM 04/17/08 4.0005-1450-ArraBelle66-Rm 7559073-Kitchen Cabinets
755

04/17/08 10:01 AM Rubio,  Ussiel

04/17/08 11:41 AM 04/17/08 3.3205-1450-ArraBelle66-Rm 7559073-Kitchen Cabinets
755

04/17/08 3:00 PM Kim,  Yong

04/17/08 1:30 PM 04/17/08 1.5005-1450-ArraBelle66-Rm 7559073-Kitchen Cabinets
755

04/17/08 3:00 PM Burley,  Maurice

04/18/08 6:00 AM 04/18/08 2.5005-1450-ArraBelle66-Rm 7559073-Kitchen Cabinets
755

04/18/08 8:30 AM Burley,  Maurice

04/18/08 6:00 AM 04/18/08 0.6805-1450-ArraBelle66-Rm 7559073-Kitchen Cabinets
755

04/18/08 6:40 AM Kim,  Yong

30-Finish 12.00

Week of  04/14/08  to  04/20/08 85.00

9073 - Kitchen  Cabinets  755 134.00

9074 - Vanity  Cabinets  755

Week of  04/07/08  to  04/13/08

20-Casework Assembly
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9074 - Vanity  Cabinets  755

04/10/08 6:00 AM 04/10/08 7.0005-1450-ArraBelle66-Rm 7559074-Vanity Cabinets
755

04/10/08 1:00 PM Knodel,  Winstine

04/10/08 6:00 AM 04/10/08 7.0005-1450-ArraBelle66-Rm 7559074-Vanity Cabinets
755

04/10/08 1:00 PM Liro-Rangel,  Antonio

04/10/08 6:00 AM 04/10/08 7.0005-1450-ArraBelle66-Rm 7559074-Vanity Cabinets
755

04/10/08 1:00 PM Dechant,  Zed

04/10/08 6:46 AM 04/10/08 7.0005-1450-ArraBelle66-Rm 7559074-Vanity Cabinets
755

04/10/08 1:46 PM Calva,  Alvaro

20-Casework Assembly 28.00

Week of  04/07/08  to  04/13/08 28.00

Week of  04/14/08  to  04/20/08

20-Casework Assembly

04/15/08 8:51 AM 04/15/08 3.4005-1450-ArraBelle66-Rm 7559074-Vanity Cabinets
755

04/15/08 12:15 PM Mitchell,  Keith

04/15/08 1:06 PM 04/15/08 0.9005-1450-ArraBelle66-Rm 7559074-Vanity Cabinets
755

04/15/08 2:00 PM Mitchell,  Keith

04/16/08 6:00 AM 04/16/08 2.7005-1450-ArraBelle66-Rm 7559074-Vanity Cabinets
755

04/16/08 8:42 AM Mitchell,  Keith

20-Casework Assembly 7.00

30-Finish

04/17/08 6:00 AM 04/17/08 0.0205-1450-ArraBelle66-Rm 7559074-Vanity Cabinets
755

04/17/08 6:01 AM Rubio,  Ussiel

04/17/08 10:01 AM 04/17/08 1.6505-1450-ArraBelle66-Rm 7559074-Vanity Cabinets
755

04/17/08 11:39 AM Rubio,  Ussiel

04/17/08 1:30 PM 04/17/08 1.5005-1450-ArraBelle66-Rm 7559074-Vanity Cabinets
755

04/17/08 3:00 PM Kim,  Yong

04/17/08 1:39 PM 04/17/08 1.3505-1450-ArraBelle66-Rm 7559074-Vanity Cabinets
755

04/17/08 3:00 PM Burley,  Maurice
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9074 - Vanity  Cabinets  755

04/18/08 6:00 AM 04/18/08 0.3205-1450-ArraBelle66-Rm 7559074-Vanity Cabinets
755

04/18/08 6:19 AM Burley,  Maurice

04/18/08 6:00 AM 04/18/08 0.1705-1450-ArraBelle66-Rm 7559074-Vanity Cabinets
755

04/18/08 6:10 AM Kim,  Yong

30-Finish 5.00

Week of  04/14/08  to  04/20/08 12.00

9074 - Vanity  Cabinets  755 40.00

9075 - Closet  Shelving  755

Week of  04/07/08  to  04/13/08

25-Custom Bench

04/10/08 6:00 AM 04/10/08 7.0005-1450-ArraBelle66-Rm 7559075-Closet Shelving
755

04/10/08 1:00 PM Davies,  Ronald

04/10/08 6:00 AM 04/10/08 7.0005-1450-ArraBelle66-Rm 7559075-Closet Shelving
755

04/10/08 1:00 PM Weickum,  Michael

25-Custom Bench 14.00

Week of  04/07/08  to  04/13/08 14.00

Week of  04/14/08  to  04/20/08

30-Finish

04/16/08 10:35 AM 04/16/08 2.3905-1450-ArraBelle66-Rm 7559075-Closet Shelving
755

04/16/08 2:06 PM Rubio,  Ussiel

04/17/08 11:39 AM 04/17/08 2.3505-1450-ArraBelle66-Rm 7559075-Closet Shelving
755

04/17/08 2:00 PM Rubio,  Ussiel

04/17/08 1:30 PM 04/17/08 1.5005-1450-ArraBelle66-Rm 7559075-Closet Shelving
755

04/17/08 3:00 PM Kim,  Yong

04/17/08 1:56 PM 04/17/08 1.0705-1450-ArraBelle66-Rm 7559075-Closet Shelving
755

04/17/08 3:00 PM Burley,  Maurice

04/18/08 6:00 AM 04/18/08 5.9305-1450-ArraBelle66-Rm 7559075-Closet Shelving
755

04/18/08 11:55 AM Burley,  Maurice
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9075 - Closet  Shelving  755

04/18/08 6:00 AM 04/18/08 5.5005-1450-ArraBelle66-Rm 7559075-Closet Shelving
755

04/18/08 11:30 AM Kim,  Yong

04/18/08 6:00 AM 04/18/08 2.2605-1450-ArraBelle66-Rm 7559075-Closet Shelving
755

04/18/08 8:15 AM Rubio,  Ussiel

30-Finish 21.00

Week of  04/14/08  to  04/20/08 21.00

9075 - Closet  Shelving  755 35.00

9076 - Ceiling  Beams  755

Week of  04/07/08  to  04/13/08

25-Custom Bench

04/10/08 6:00 AM 04/10/08 6.4005-1450-ArraBelle66-Rm 7559076-Ceiling Beams
755

04/10/08 12:24 PM Taylor,  Russell

04/10/08 6:00 AM 04/10/08 6.4005-1450-ArraBelle66-Rm 7559076-Ceiling Beams
755

04/10/08 12:24 PM Lopez,  Raul

25-Custom Bench 12.80

Week of  04/07/08  to  04/13/08 12.80

Week of  04/14/08  to  04/20/08

30-Finish

04/17/08 2:07 PM 04/17/08 0.8805-1450-ArraBelle66-Rm 7559076-Ceiling Beams
755

04/17/08 2:59 PM Burley,  Maurice

04/17/08 4:55 PM 04/17/08 -1.9205-1450-ArraBelle66-Rm 7559076-Ceiling Beams
755

04/17/08 2:59 PM Kim,  Yong

04/18/08 6:00 AM 04/18/08 2.4505-1450-ArraBelle66-Rm 7559076-Ceiling Beams
755

04/18/08 8:27 AM Burley,  Maurice

04/18/08 6:00 AM 04/18/08 5.2505-1450-ArraBelle66-Rm 7559076-Ceiling Beams
755

04/18/08 11:15 AM Kim,  Yong

04/18/08 10:20 AM 04/18/08 3.3305-1450-ArraBelle66-Rm 7559076-Ceiling Beams
755

04/18/08 1:40 PM Barrios,  Bernardo
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9076 - Ceiling  Beams  755

30-Finish 10.00

Week of  04/14/08  to  04/20/08 10.00

9076 - Ceiling  Beams  755 22.80

9082 - Vanity  Cabinet  Bath  23

Week of  03/31/08  to  04/06/08

20-Casework Assembly

04/02/08 6:55 AM 04/02/08 1.0005-1450-ArraBelle119-Rm 4879082-Vanity Cabinet
Bath 23

04/02/08 7:55 AM Rosales,  Juan

04/02/08 12:25 PM 04/02/08 1.0005-1450-ArraBelle119-Rm 4879082-Vanity Cabinet
Bath 23

04/02/08 1:25 PM Calva,  Alvaro

04/03/08 6:00 AM 04/03/08 0.1005-1450-ArraBelle119-Rm 4879082-Vanity Cabinet
Bath 23

04/03/08 2:00 PM Knodel,  Winstine

04/03/08 6:00 AM 04/03/08 0.1005-1450-ArraBelle119-Rm 4879082-Vanity Cabinet
Bath 23

04/03/08 2:00 PM Liro-Rangel,  Antonio

04/03/08 10:17 AM 04/03/08 0.9005-1450-ArraBelle119-Rm 4879082-Vanity Cabinet
Bath 23

04/03/08 11:11 AM Knodel,  Winstine

04/03/08 10:17 AM 04/03/08 0.9005-1450-ArraBelle119-Rm 4879082-Vanity Cabinet
Bath 23

04/03/08 11:11 AM Liro-Rangel,  Antonio

20-Casework Assembly 4.00

Week of  03/31/08  to  04/06/08 4.00

Week of  04/14/08  to  04/20/08

30-Finish

04/14/08 7:20 AM 04/14/08 0.6705-1450-ArraBelle119-Rm 4879082-Vanity Cabinet
Bath 23

04/14/08 8:00 AM Aguilar,  Jorge

04/18/08 6:00 AM 04/18/08 0.6705-1450-ArraBelle119-Rm 4879082-Vanity Cabinet
Bath 23

04/18/08 6:40 AM Burley,  Maurice

04/18/08 6:40 AM 04/18/08 0.2305-1450-ArraBelle119-Rm 4879082-Vanity Cabinet
Bath 23

04/18/08 6:55 AM Kim,  Yong
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9082 - Vanity  Cabinet  Bath  23

04/18/08 7:15 AM 04/18/08 0.4305-1450-ArraBelle119-Rm 4879082-Vanity Cabinet
Bath 23

04/18/08 7:41 AM Kim,  Yong

30-Finish 2.00

Week of  04/14/08  to  04/20/08 2.00

9082 - Vanity  Cabinet  Bath  23 6.00

9107 - Newel  posts,handrail  and floor  plate  Condo  643

Week of  04/07/08  to  04/13/08

10-Lumber

04/08/08 6:00 AM 04/08/08 0.2005-1450-ArraBelle81-Rm 6439107-Newel
posts,handrail and
floor plate Condo 643

04/08/08 6:00 PM Gelroth,  Brandon

04/08/08 6:00 AM 04/08/08 0.0205-1450-ArraBelle81-Rm 6439107-Newel
posts,handrail and
floor plate Condo 643

04/08/08 6:00 PM Gelroth,  Brandon

04/08/08 8:25 AM 04/08/08 0.3505-1450-ArraBelle81-Rm 6439107-Newel
posts,handrail and
floor plate Condo 643

04/08/08 8:45 AM Gelroth,  Brandon

04/10/08 8:04 AM 04/10/08 0.5705-1450-ArraBelle81-Rm 6439107-Newel
posts,handrail and
floor plate Condo 643

04/10/08 8:38 AM Najera,  Marcos

04/10/08 5:20 PM 04/10/08 0.5705-1450-ArraBelle81-Rm 6439107-Newel
posts,handrail and
floor plate Condo 643

04/10/08 5:54 PM Lucas,  Ronald

10-Lumber 1.70

15-Machine

04/08/08 6:00 AM 04/08/08 0.2005-1450-ArraBelle81-Rm 6439107-Newel
posts,handrail and
floor plate Condo 643

04/08/08 6:00 PM Gelroth,  Brandon
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9107 - Newel  posts,handrail  and floor  plate  Condo  643

04/08/08 6:00 AM 04/08/08 0.0205-1450-ArraBelle81-Rm 6439107-Newel
posts,handrail and
floor plate Condo 643

04/08/08 6:00 PM Gelroth,  Brandon

04/08/08 8:45 AM 04/08/08 0.0705-1450-ArraBelle81-Rm 6439107-Newel
posts,handrail and
floor plate Condo 643

04/08/08 8:48 AM Gelroth,  Brandon

04/08/08 12:30 PM 04/08/08 0.2805-1450-ArraBelle81-Rm 6439107-Newel
posts,handrail and
floor plate Condo 643

04/08/08 12:47 PM Bergeson,  Richard

04/09/08 2:48 PM 04/09/08 0.2805-1450-ArraBelle81-Rm 6439107-Newel
posts,handrail and
floor plate Condo 643

04/09/08 3:05 PM Feigt,  Arthur

15-Machine 0.85

Week of  04/07/08  to  04/13/08 2.55

Week of  04/14/08  to  04/20/08

25-Custom Bench

04/14/08 12:44 PM 04/14/08 3.2705-1450-ArraBelle81-Rm 6439107-Newel
posts,handrail and
floor plate Condo 643

04/14/08 4:00 PM Mitchell,  Keith

04/15/08 6:00 AM 04/15/08 2.8505-1450-ArraBelle81-Rm 6439107-Newel
posts,handrail and
floor plate Condo 643

04/15/08 8:51 AM Mitchell,  Keith

04/15/08 8:19 AM 04/15/08 5.1005-1450-ArraBelle81-Rm 6439107-Newel
posts,handrail and
floor plate Condo 643

04/15/08 1:25 PM Cochran,  Jarrett

25-Custom Bench 11.22

30-Finish

04/16/08 2:56 PM 04/16/08 2.8305-1450-ArraBelle81-Rm 6439107-Newel
posts,handrail and
floor plate Condo 643

04/16/08 5:46 PM Smith,  Gerald
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9107 - Newel  posts,handrail  and floor  plate  Condo  643

04/18/08 6:00 AM 04/18/08 0.0705-1450-ArraBelle81-Rm 6439107-Newel
posts,handrail and
floor plate Condo 643

04/18/08 6:00 PM Burley,  Maurice

04/18/08 10:18 AM 04/18/08 1.6505-1450-ArraBelle81-Rm 6439107-Newel
posts,handrail and
floor plate Condo 643

04/18/08 11:57 AM Brown,  Christopher

04/18/08 11:41 AM 04/18/08 2.7705-1450-ArraBelle81-Rm 6439107-Newel
posts,handrail and
floor plate Condo 643

04/18/08 2:26 PM Burley,  Maurice

30-Finish 7.32

Week of  04/14/08  to  04/20/08 18.54

Week of  04/21/08  to  04/27/08

30-Finish

04/21/08 6:00 AM 04/21/08 1.1805-1450-ArraBelle81-Rm 6439107-Newel
posts,handrail and
floor plate Condo 643

04/21/08 7:11 AM Brown,  Christopher

30-Finish 1.18

Week of  04/21/08  to  04/27/08 1.18

9107 - Newel  posts,handrail  and floor  plate  Condo  643 22.27

9110 - Kitchen  Island  Cabinets  672

Week of  03/31/08  to  04/06/08

20-Casework Assembly

04/02/08 7:55 AM 04/02/08 1.4205-1450-ArraBelle46-Rm 6729110-Kitchen Island
Cabinets 672

04/02/08 9:20 AM Rosales,  Juan

04/02/08 9:44 AM 04/02/08 0.8805-1450-ArraBelle46-Rm 6729110-Kitchen Island
Cabinets 672

04/02/08 10:37 AM Rosales,  Juan

04/02/08 1:21 PM 04/02/08 0.6505-1450-ArraBelle46-Rm 6729110-Kitchen Island
Cabinets 672

04/02/08 2:00 PM Calva,  Alvaro
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9110 - Kitchen  Island  Cabinets  672

04/03/08 6:00 AM 04/03/08 0.1005-1450-ArraBelle46-Rm 6729110-Kitchen Island
Cabinets 672

04/03/08 2:00 PM Knodel,  Winstine

04/03/08 6:00 AM 04/03/08 0.1005-1450-ArraBelle46-Rm 6729110-Kitchen Island
Cabinets 672

04/03/08 2:00 PM Liro-Rangel,  Antonio

04/03/08 6:00 AM 04/03/08 1.6505-1450-ArraBelle46-Rm 6729110-Kitchen Island
Cabinets 672

04/03/08 7:39 AM Calva,  Alvaro

04/03/08 9:17 AM 04/03/08 2.3005-1450-ArraBelle46-Rm 6729110-Kitchen Island
Cabinets 672

04/03/08 11:35 AM Mitchell,  Keith

04/03/08 11:11 AM 04/03/08 2.2005-1450-ArraBelle46-Rm 6729110-Kitchen Island
Cabinets 672

04/03/08 1:23 PM Knodel,  Winstine

04/03/08 11:11 AM 04/03/08 2.2005-1450-ArraBelle46-Rm 6729110-Kitchen Island
Cabinets 672

04/03/08 1:23 PM Liro-Rangel,  Antonio

20-Casework Assembly 11.50

Week of  03/31/08  to  04/06/08 11.50

Week of  04/14/08  to  04/20/08

30-Finish

04/18/08 9:21 AM 04/18/08 1.0005-1450-ArraBelle46-Rm 6729110-Kitchen Island
Cabinets 672

04/18/08 10:21 AM Burley,  Maurice

30-Finish 1.00

Week of  04/14/08  to  04/20/08 1.00

Week of  04/21/08  to  04/27/08

30-Finish

04/21/08 6:52 AM 04/21/08 1.0005-1450-ArraBelle46-Rm 6729110-Kitchen Island
Cabinets 672

04/21/08 7:52 AM Kim,  Yong

04/22/08 1:05 PM 04/22/08 1.0005-1450-ArraBelle46-Rm 6729110-Kitchen Island
Cabinets 672

04/22/08 2:05 PM Brown,  Christopher

30-Finish 2.00

Week of  04/21/08  to  04/27/08 2.00

9110 - Kitchen  Island  Cabinets  672 14.50
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9111 - Vanity  Cabinets  672

Week of  03/31/08  to  04/06/08

20-Casework Assembly

04/02/08 10:37 AM 04/02/08 4.3805-1450-ArraBelle46-Rm 6729111-Vanity Cabinets
672

04/02/08 3:00 PM Rosales,  Juan

04/02/08 1:25 PM 04/02/08 0.5805-1450-ArraBelle46-Rm 6729111-Vanity Cabinets
672

04/02/08 1:59 PM Calva,  Alvaro

04/03/08 6:00 AM 04/03/08 0.1005-1450-ArraBelle46-Rm 6729111-Vanity Cabinets
672

04/03/08 2:00 PM Knodel,  Winstine

04/03/08 6:00 AM 04/03/08 0.1005-1450-ArraBelle46-Rm 6729111-Vanity Cabinets
672

04/03/08 2:00 PM Liro-Rangel,  Antonio

04/03/08 6:00 AM 04/03/08 0.3905-1450-ArraBelle46-Rm 6729111-Vanity Cabinets
672

04/03/08 2:24 PM Calva,  Alvaro

04/03/08 6:14 AM 04/03/08 5.2005-1450-ArraBelle46-Rm 6729111-Vanity Cabinets
672

04/03/08 11:26 AM Dechant,  Zed

04/03/08 7:39 AM 04/03/08 4.2205-1450-ArraBelle46-Rm 6729111-Vanity Cabinets
672

04/03/08 11:52 AM Calva,  Alvaro

04/03/08 7:59 AM 04/03/08 0.8205-1450-ArraBelle46-Rm 6729111-Vanity Cabinets
672

04/03/08 8:48 AM Rosales,  Juan

04/03/08 1:23 PM 04/03/08 0.6205-1450-ArraBelle46-Rm 6729111-Vanity Cabinets
672

04/03/08 2:00 PM Knodel,  Winstine

04/03/08 1:23 PM 04/03/08 0.6205-1450-ArraBelle46-Rm 6729111-Vanity Cabinets
672

04/03/08 2:00 PM Liro-Rangel,  Antonio

04/04/08 6:00 AM 04/04/08 4.4805-1450-ArraBelle46-Rm 6729111-Vanity Cabinets
672

04/04/08 10:28 AM Knodel,  Winstine

04/04/08 6:00 AM 04/04/08 4.4805-1450-ArraBelle46-Rm 6729111-Vanity Cabinets
672

04/04/08 10:28 AM Liro-Rangel,  Antonio

20-Casework Assembly 26.00

Week of  03/31/08  to  04/06/08 26.00

Week of  04/14/08  to  04/20/08
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9111 - Vanity  Cabinets  672

30-Finish

04/18/08 9:26 AM 04/18/08 1.3305-1450-ArraBelle46-Rm 6729111-Vanity Cabinets
672

04/18/08 10:46 AM Burley,  Maurice

30-Finish 1.33

Week of  04/14/08  to  04/20/08 1.33

Week of  04/21/08  to  04/27/08

30-Finish

04/21/08 7:52 AM 04/21/08 1.3305-1450-ArraBelle46-Rm 6729111-Vanity Cabinets
672

04/21/08 9:12 AM Kim,  Yong

04/22/08 2:05 PM 04/22/08 0.9205-1450-ArraBelle46-Rm 6729111-Vanity Cabinets
672

04/22/08 3:00 PM Brown,  Christopher

04/23/08 6:00 AM 04/23/08 0.4205-1450-ArraBelle46-Rm 6729111-Vanity Cabinets
672

04/23/08 6:24 AM Brown,  Christopher

30-Finish 2.67

Week of  04/21/08  to  04/27/08 2.67

9111 - Vanity  Cabinets  672 30.00

9112 - Closet  Shelving  672

Week of  03/31/08  to  04/06/08

15-Machine

04/01/08 11:36 AM 04/01/08 0.5805-1450-ArraBelle46-Rm 6729112-Closet Shelving
672

04/01/08 12:10 PM Geske,  Daniel

04/02/08 7:31 AM 04/02/08 0.5805-1450-ArraBelle46-Rm 6729112-Closet Shelving
672

04/02/08 8:05 AM Munaton,  Presiliano

04/02/08 7:54 AM 04/02/08 0.5805-1450-ArraBelle46-Rm 6729112-Closet Shelving
672

04/02/08 8:28 AM Hernandez,  Juan

15-Machine 1.74

25-Custom Bench
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9112 - Closet  Shelving  672

04/04/08 11:16 AM 04/04/08 2.7305-1450-ArraBelle46-Rm 6729112-Closet Shelving
672

04/04/08 1:59 PM Taylor,  Russell

25-Custom Bench 2.73

Week of  03/31/08  to  04/06/08 4.47

Week of  04/07/08  to  04/13/08

25-Custom Bench

04/07/08 6:00 AM 04/07/08 3.0705-1450-ArraBelle46-Rm 6729112-Closet Shelving
672

04/07/08 9:04 AM Taylor,  Russell

25-Custom Bench 3.07

Week of  04/07/08  to  04/13/08 3.07

Week of  04/14/08  to  04/20/08

30-Finish

04/18/08 9:41 AM 04/18/08 2.3305-1450-ArraBelle46-Rm 6729112-Closet Shelving
672

04/18/08 12:01 PM Burley,  Maurice

30-Finish 2.33

Week of  04/14/08  to  04/20/08 2.33

Week of  04/21/08  to  04/27/08

30-Finish

04/21/08 8:36 AM 04/21/08 2.3305-1450-ArraBelle46-Rm 6729112-Closet Shelving
672

04/21/08 10:56 AM Kim,  Yong

04/22/08 6:43 AM 04/22/08 2.3305-1450-ArraBelle46-Rm 6729112-Closet Shelving
672

04/22/08 9:03 AM Rubio,  Ussiel

30-Finish 4.67

Week of  04/21/08  to  04/27/08 4.67

9112 - Closet  Shelving  672 14.54

9113 - Ceiling  Beams  672

Week of  04/07/08  to  04/13/08

5-Engineering
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