



# Job Cost By Job Status

## 05 - In Progress

ID	Description	Customer	Type	Price	Req. Date	Trg.Fin. Date	Ship Date	% Cmp. Budg.	Labor Hrs.		Labor Cost		Type	Material Cost		Proj.Mgr.
									Est	Act	Est	Act		Est	Act	
15047	Williams Residence-Crown	Smith & Lewis, Inc.	Restaurant Fixtures	\$1,497.92	12/30/99	12/30/99	/ /	0 0	0 0	0 0	\$0.00 \$0.00 \$0.00	\$0.00 \$0.00 \$0.00	Dir. Setup Sub Mat. PO FinGds Total		\$0.00 \$0.00 \$0.00	First, Don J
15022	Company Office Package-10 ea.	Samson Equipment Supply	Restaurant Fixtures	\$14,500.00	10/15/01	10/15/01	10/15/01	0 0	29.1 0	0 0	\$514.60 \$0.00 \$0.00	\$0.00 \$0.00 \$0.00	Dir. Setup Sub Mat. PO FinGds Total	\$0.00	\$0.00 \$1,963.50 \$600.00	First, Don J
15010	Roberts Burger Stand	Samson Equipment Supply	Restaurant Fixtures	\$8,077.00	10/08/01	10/08/01	10/08/01	70 0	57.8 0	0.17 0	\$1,022.72 \$0.00 \$127.00	\$2.70 \$0.00 \$0.00	Dir. Setup Sub Mat. PO FinGds Total	\$493.30	\$0.00 \$0.00 \$0.00	Cox, Darrell
15059	Sam's Club Evergreen Hill	James & Joyce Constructors of Georgia	Restaurant Fixtures	\$7,272.68	10/26/01	10/26/01	10/26/01	0 0	110. 0	0 0	\$1,945.50 \$0.00 \$0.00	\$0.00 \$0.00 \$0.00	Dir. Setup Sub Mat. PO FinGds Total	\$2,022.25	\$0.00 \$838.17 \$0.00	First, Don J
15127	WalMart-Athens, Ga	Special Group, Inc.	Restaurant Fixtures	\$857.00	05/20/02	05/15/02	/ /	0 88	8.79 0	7.76 0	\$155.40 \$0.00 \$0.00	\$125.69 \$0.00 \$0.00	Dir. Setup Sub Mat. PO FinGds Total	\$223.40	\$278.28 \$0.00 \$0.00	Cox, Darrell
15113	Sweet Spring H.S. Columns/cab/ctr	Southern Displays, Inc.	Restaurant Fixtures	\$3,851.00	12/30/99	12/30/99	/ /	0 0	11.8 0	0 0	\$209.96 \$0.00 \$0.00	\$0.00 \$0.00 \$0.00	Dir. Setup Sub Mat. PO FinGds Total	\$199.56	\$0.00 \$0.00 \$0.00	Michaels, Terry
<b>Total for 05 - In Progress:</b>				\$36,055.60					217.67	7.93	\$3,975.18	\$428.39	All	\$5,055.97	\$3,679.95	
<b>Grand Total:</b>				\$36,055.60					217.67	7.93	\$3,975.18	\$428.39		\$5,055.97	\$3,679.95	